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ProjectONE Fiscal 2021 Recruit 
Agency Deployment 

CAPPS 
HR/Payroll 
User Group 

Recruit 
Implementation Date 

May 12, 2021 
Report Date 
May 14, 2021 

 

Deploying Agencies 

Release 305-GLO, 362-TLC, 582-TCEQ, 808-THC 
Onboarding Module – 306-TSLAC 

Performance Metrics 

Area Overall Resources Schedule Deliverables 
Overall Project   G   G   G   G 

Key Risks/Issues 

• None 

Items for Management Attention 

• None 

Project Milestones 

• Project Mgmt. 99% Complete (08/03/20 – 05/12/21) 
• Analysis 100% Complete (08/03/20 – 11/13/20) 
• Configuration 100% Complete (11/09/20 – 12/18/20) 
• Design 100% Complete (11/30/20 – 03/12/21) 
• Build 100% Complete (01/04/21– 03/12/21) 
• Conversion N/A   N/A 
• Test 100% Complete (03/08/21 – 04/09/21) 
• Train N/A  N/A 
• Deploy 100% Complete (04/26/21 – 05/12/21) 
• Support 12% Complete (05/12/21 – 07/06/21) 
• Overall Project 98% Complete (08/03/20 –07/06/21) 

Key Activities 

• Go-Live Wednesday, May 12 
• Post deployment support through July 
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